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PROJECT Terminal 2 / Terminal 5 Maintenance Dredging

CONTRACTOR Hickey Marine Enterprises, Inc.

DAY OF WEEK & DATE: Wednesday, January 9. 2002

WEATHER Partly to Mostly Cloudy, Light Rain - AM

CONTRACT NO. 52449/01D015

SUPERINTENDENT Greg Speyer

REPORT NO. 023

TEMPERATURE 41 - 54

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

Hickey Marine - Foreman, Operator, Tugboat Pilot, Pile
Buck

MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
Hickey Marine - Sea Vulture Crane Barge, 7 Bin Dump Scow,
Tugboat, Skiff

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

-1:00 pm Per telecon to Al (Port Navigation), he informed me that he would finish about 4:00 pm. He indicated that the water
filling the rehandling facility might have an impact on the dredging schedule. I contacted Jeff (Port Dredge Captain) and inquired
about the potential impact to the schedule. I notified Greg (Hickey).

Per voice message to John Childs (Port Environmental), I informed him that the turbidity test results from last night exceeded
the BMP turbidity level. I indicated that I notified Hickey.

4:30 pm Per telecon with John (Port CCM) and Walt (Port Engineer), they indicated that the water in the water detention basin
must be held for 3 days before release. They informed me that after the Thursday morning dredge material unloading, the
rehandling facility would not be able to handle any more material until Monday morning.

4:55 pm Per teleconference with Greg (Hickey), Walt (Port Engineer), and John (Port CCM), we discussed the water filling the
rehandling facility and the dredge schedule. Hickey will not dredge Thursday night. We discussed CME quantities. I was
informed that the Port requested of the fender Hickey to perform change order work to install fender and dolphin piles.

5:40 pm Per voice message from John Childs, he indicated that if the turbidity level was above the BMP level we should sample
again to confirm that the high number was not erroneous. He informed me that Hickey should pause the dredging to decrease
the turbidity level.

Per telecon with Greg (Hickey), I confirmed that he would start dredging at 7:00 pm tonight at Berth 206. I notified Charles
(Port Navigation).

7:40 pm The dump scow arrived at Berth 206. The screen was placed on Bin No. 4 and 5. The dump scow draft at Bin No.1
was 6 feet.

USEPASF
8:00 pm Hickey began dredging at the 550 foot mark of Berth 206.

8:07 Per telecon to Charles, I requested sampling at 11:30 pm. 1286417

8:15 pm Per telecon with John (Port CCM), we discussed the project. Regarding exceeding the BMP turbidity Jevel, I indicated
that the existing river turbidity already exceeded the BMP turbidity level.

10:40 pm Hickey continued dredging at the 630 foot mark of Berth 206. The dump scow draft at Bin No. 1 was 9 feet and 14
feet at Bin No. 7. The screen was over Bin No. 2. Bin Nos. 4 through 7 were filled with water and dredge material.

Per telecon with Andy (Hickey), the river gauge was at 7.9 feet at the start of dredging.

11:20 pm Hickey continued the dredging at the 660 foot mark of Berth 206. The dump scow draft at Bin No. 1 was 11 feet.
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11:30 pm I observed Charles (Port Navigation) sampling from the Port boat, downstream from the dredge bucket.

11:40 pm I observed Charles (Port Navigation) sampling from the Port boat, upstream from the dredge bucket.

11:55 pm Hickey continued dredging at the 680 foot mark of Berth 206. The dump scow draft at Bin No. 1 was 13 feet.
Per telecon from Charles (Port Navigation), turbidity testing results on water samples taken upstream and downstream from

the dredging operation were as follows:

Sampler Time Upstream Top Mid Bottom AVG Downstream Top Mid Bottom AVG Visual

Charles 2330 59.4 58.2 62.9 60.17 70.1 78.5 81.0 76.53 None
The river elevation was higher than usual. The existing river water had a very muddy appearance.

Per telecon to John Childs, he indicated that the Contractor needed to change the operation. He suggested resampling and
testing. I notified Charles (Port Navigation). I notified Andy (Hickey). Hickey stopped dredging at 12:10 am. The dump scow
draft at Bin No. 1 was 14 feet and 13.5 feet at Bin No. 7.

Per telecon from John Childs (Port CCM), he indicated that he wanted to be clear that if Hickey was continuing to dredge, we
would have to shut them down and retest to show acceptable levels.

Per telecon from Charles (Port Navigation), turbidity testing results on water samples taken upstream and downstream from
the dredging operation were as follows:

Sampler Time Upstream Top Mid Bottom AVG Downstream Top Mid Bottom AVG Visual

Charles 00040 56.8 60.4 65.2 60.8 64.0 62.4 65.3 63.9 None
j notified John Childs, via voice message, of the turbidity testing results after resampling.

1:30 pm I notified Darrel (Hickey) of the turbidity testing results.

TESTS PERFORMED:

PHONE LOG:
SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR Frank Schmidt HRS DATE
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(signature on hardcopy)-


